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Introduction

Action 5: Permit Guideline and capacity building
Action 6: Pilot permits

- Aims of the action

- Duration

- Activities

- Target groups

- Tasks of partners

- Deliverables and results

- Detailed timetable

- Linkage with COHIBA project
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Action 5

Permit guideline elaboration and stakeholders’ capacity
building for increased quality of permits (preparatory)

Aim: Better define legal duties and to draft technical guidelines on a
site specific assessment of integrated pollution prevention and
control options with regard to substances of particular environmental
concern. Includes topic how to prevent environmentally hazardous
substances to be discharged into the public sewer system.

Duration: April to November 2009, amendments after July 2010
(inputs from Action 6) and after June 2011 (input from Action 3.4, 6)

Activities and time-table: a) expert work from April to October 2009,
linked with  b) workgroup meetings from April to November 2009
with national competent authorities; 2 meetings held at each
country, a’ 10-15 participants; ¢c) amendments up to 2011

Target groups: companies, permitting authorities, inspectorates

Involved partners: Latvian and Lithuanian permitting authorities as
experts and dialogue partners; BEF Est, Lat, Lit coordinate and
assist in implementation
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Action 5 (continued)

Deliverables and results:

Guidance document consisting of the following topics:

Reference list of substances of high environmental concern

ldentification of hazardous substances in raw materials and their
potential occurrence in effluents

Duty to carry out investigation
Assessing implementation of BAT by the permitting authorities
Non-IPPC permits and discharges into the public sewage system

Obligations of different actors: what they must and should do with
hazardous substances, hints and tools on how that could be done

Detailed timetable: to be agreed with partners (proposal in EXCEL)

Linkage with COHIBA: Work Package 5-5 on identifying

management measures and options for the selected hazardous
substances with regard to both process- and product controls
Including economic effects; September 2010 (use of BAT and best
practice), March 2011 (draft HELCOM guidances), September 2011
(recommended management options);

package 6-5.2: similar technical guidance foreseen
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Action 6

Pilot permit elaboration (implementation)

Aim: Test out the results of action 5 in practice. Real steps towards
reduction of the uses of certain hazardous substances by applying
strict and detailed measures at plant level.

Duration: Autumn 2009 to 2011

Activities and deliverables:

— 6.1. Full sale elaboration of new permit applications for the partner
enterprises. Scope of the task involves IPPC permits, wastewater
discharge permits, and also cases where permit holder is an operator of
municipal sewer and an installation has discharges to the municipal
sewer by contract with the operator (the case for Estonian partners B4,
B5, B6). Both application stage and permit stage are considered, e.g.
amount of information given in application on chemicals in use,
description of substitution options, relevance of reflecting chemicals’ use
data in permit, setting specific permit conditions. Permit applications will
be elaborated and updated during 2009 - 2011 — exact timelines for
each partner depending on the dates for permit re-application of the
partners
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Action 6 (continued)

Activities (2):

— 6.2. National experience exchange: up to 2 working group meetings

among the involved stakeholders to feedback the progress and jointly
look for solutions for difficult cases. The meetings take place during
autumn 2009-April 2010.

6.3. Present the guidance document developed in action 5 and give
training how to work with it. Programme also contains sessions on how
REACH can be used as tool for permitting authorities and enforcement
authorities in future. The training for inspections shall contain also
sessions where the permit requirements will be discussed versus
detection mechanisms for permit violations and test inspections will be
agreed among the participants as home works. For each country 3
training courses for different groups will be held, each with ca. 30-50
participants each.

Furthermore 3 info days in different regions of each country will be held
for industries to get informed about the hazard concept and
requirements in their permits. The info days will be carried out back to
back with action 3.4 investigations at these regions. Trainings and info
days will be performed during May-July 2010.
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Action 6 (continued)

Target groups:
— 6.1 and 6.2. Companies, permitting authorities, consultants;
— 6.3: Companies, permitting authorities, consultants, controlling
authorities
Involved partners: BEF Est, Lat, Lit will be experts in permit writing
In cooperation with enterprises B4, B5, B6, B10, B11, B17, B18,
B19. Latvian and Lithuanian permitting authorities will give content

Input and participate in meetings. Estonian authorities are also
Involved.

Detailed timetable: to be agreed with partners

Expected results:
— 5-7 new permit applications elaborated and ready for approval or partly approved
— 2 national working group meetings held, ca 15-20 persons participated in each

— In the training courses in each country 100-120 persons will be trained
(permitting authorities, inspectors, experts writing the permits), ca 130-150
industrial enterprises will have participated in info days in the countries

Linkage with COHIBA: no standalone input
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