

# *What is next?*



Zita Dudutytė,  
Baltic Environmental Forum Lithuania

16-17 April, Vilnius





# Preparation for Screening

- National meetings at the beginning of June → date to me by the end of April
  - more stakeholders
  - discussion and agreement on HS/sites/matrices
- Baltic meeting in Latvia in September (7-11)
  - final discussion on HS/sites/matrices
  - source tracking
- detailed planning of 1st round of screening exercise must be ready by the end of this year



# Laboratories

- EERC and LIAE clarifies country specific procurement rules → end of April
- Discuss and agree on requirements for external laboratories
  - First proposal by **WHOM????** and **WHEN?**
  - Last discussion in September meeting
  - Subcontracting September-December by EERC and LIAE
- Laboratories subcontracted by the end of 2009